STATUS REPORT ON ADA PROJECTS

as of 2/10/03

Facilities
Cost for ADA Corrections Completion Date
Difference
between
Budget &
Budget Actual Difference Actual
Facility (Priority Group) x = Complete | Transition Plan *=Est. Cost Over/(Under) Over/(Under) Status Estimate Actual
FY 94-95 CDBG Funds $300,000
1. Bret Harte Branch Library (5) X $66,000 $158,250 $92,250 Complete Apr. 96 Sept. 98
2. North Branch Library (5) X $26,800 $166,192 $139,392 Complete May. 96 Oct. 97
3. Burnett Branch Library (5) X $75,200 $136,735 $61,535 Complete May .96 Sept. 96
4. Mark Twain Branch Library (5) X $23,000 $55,693 $32,693 Complete May .96 Sept. 96
FY 94-95 Totals $300,000 $191,000 $516,870 $325,870 $216,870
FY 95-96 CDBG Funds $2,099,000
5. Council Chambers (1) X $30,000 $60,001 $30,001 Complete Feb. 96 Nov. 96
6. Arena (elevators see #7) (1) X $545,000 $545,000 $0 Complete May. 97 Aug. 98
Handrails (phase 1) X Complete Jun. 01 Feb. 02
7. Elevators at various locations (1) X $241,000 $333,640 $92,640 Complete May. 97 Apr. 98
8. Main Library (elevators see #7) (1) X $116,000 $170,912 $54,912 Complete Apr. 97 Sept. 98
9. City Hall restrooms - 7th Floor (1) X $40,000 $76,797 $36,797 Complete Mar. 96 July. 96
10. City Hall restrooms - 14th Floor (2) X $40,000 $72,087 $32,087 Complete Jul. 96 Sept. 96
11. City Hall restrooms - Lower Level (1) X $40,000 $56,539 $16,539 Complete Jan. 97 April. 97
12. City Hall restrooms - 4th Floor (2) X $40,000 $78,937 $38,937 Complete Jul. 97 Jan. 98
13. City Hall (except restrooms/elevators) (1) $196,000 $196,000 $0
Door hardware X Complete Sept. 96 Oct. 96
ADA Signage Complete Nov. 99 Nov. 00
Counters 10th Flr. X Complete Jan. 99 Aug. 99
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ADA PROJECTS - Continued

Cost for ADA Corrections

Completion Date

Difference
between
Budget &
Budget Actual *=Est. Difference Actual
Facility (Priority Group) x = Complete | Transition Plan Cost Over/(Under) Over/(Under) Status Estimate Actual
Lower Level Ramp Design Complete
Counters 4th Floor X Complete Jul.99 Aug. 99
3rd Floor Counter 90% Complete Nov. 01
Stairwell Handrails In Progress Jun. 01
14. Amphitheatre (1) X $28,700 $48,869 $20,169 Complete Dec. 96 May-97
15. Nature Center (1) X $53,000 $99,131 $46,131
Walkways (Phase ) X Complete Jul. 97 Oct. 97
Restrooms (Phase II) X Complete Oct. 98 Dec. 98
Bridge (added to Transition Plan) In Progress
16. Senior Center - Phase | (2) $93,000 $93,000 $0 Complete Jul. 97 Jun. 98
Portable wheelchair lift X Complete Oct. 98 Dec. 98
Front automatic door/hardware - Phase Il Complete Feb. 00 Jul.01
17. Bixby Park (2) X $15,600 $72,304 $56,704 Complete Aug. 97 Dec. 97
18. Convention Center X $1,142,000 $1,173,834 $31,834 Complete Jan. 98 Nov.98
19. El Dorado Golf Course - parking (2) X $11,000 $8,412 -$2,588 Complete Mar. 97 May. 97
20. Recreation Golf Course - parking (2) X $13,000 $10,001 -$2,999 Complete Mar. 97 May. 97
FY 95-96 Totals $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
Running Totals $2,399,000 $2,835,300 $3,612,334 $777,034 $1,213,334
FY 96-97 CDBG Funds $700,000
21. Bayshore Playground (3) X $112,000 $179,142 $67,142 Complete Oct. 97 Mar. 99
22. Belmont Plaza Pool (3) X $289,000 $186,059 -$102,941 Complete Jun. 98 Jul. 00
23. Belmont Pier (3) $88,000 $88,000 $0 Mar. 02 Jul. 02
Parking lot & bike path (phase 1) In Progress Jan.02
Restroom (phase Il) 90% design complete
24. Bluff Park (3) X $7,000 $7,003 $3 Complete Apr. 97 Oct. 97
25. Houghton Park (3) X $241,000 $241,000 $0 Complete Jan. 99 Jun.01
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ADA PROJECTS - Continued

Cost for ADA Corrections Completion Date
Difference
between
Budget &
Budget Actual Difference Actual
Facility (Priority Group) x = Complete | Transition Plan *=Est. Cost Over/(Under) Over/(Under) Status Estimate Actual
26. Public Restroom, 400 E. Shoreline - DTM D-5 (3) X $10,000 $69,000 $59,000 Complete Oct. 99 Dec. 99
27. Public Restroom, 407 Shoreline Village (3) X $14,000 $14,000 $0 Completed by lessee
28. Public Restroom, Bayshore & 2nd Street (3) X $61,000 $79,000 $18,000 Complete Jun. 00 Nov. 00
29. Public Restroom, Cherry & Ocean (3) X $13,000 $40,466 $27,466 Complete May. 99 Jun. 99
30. California Recreation Center (3) X $81,000 $192,646 $111,646 Complete Jan. 99 May. 99
FY 96-97 Totals $700,000 $916,000 $1,096,316 $180,316 $396,316
Running Totals $3,099,000 $3,751,300 $4,708,650 $957,350 $1,609,650
FY 97-98 CDBG Funds $600,000
GPF/Cable Franchise/PRM $700,000
31. El Dorado Park West - Comm Ctr. Restrooms (4) X $40,000 $25,320 -$14,680 Complete May. 98 Jul. 98
32. El Dorado Park West (4) $326,400 $366,000 * $39,600
Phase | - building interior X Complete May. 01 Nov. 01
Phase Il - facility site work Under construction Jul. 02
Phase Ill - playground equipment On hold for delivery of materials |Sept. 02
Phase IV - walkways/parking areas Complete Aug. 02
Phase V - remaining Bldg. Doors & Restrooms
33. Drake Park (4) $153,000 $153,000 * $0 In progress Feb. 02 Jul. 02
34. Jackson Park (4) X $54,000 $32,969 -$21,031 Complete Aug. 98
35. MacArthur Park (4) $70,500 $70,500 * $0 In progress Jun.01
36. City Hall restrooms - 3rd Floor (2) X $40,000 $38,092 -$1,908 Complete Apr. 98 Jul. 98
37. City Hall restrooms - 5th Floor (2) X $40,000 $72,500 $32,500 Complete Nov. 99 Feb. 00
38. City Hall restrooms - 6th Floor (2) X $40,000 $72,500 $32,500 Complete Jan. 00 Dec. 99
39. Recreation Park - Blair Field (6) X $36,000 $130,000 $94,000 Complete Aug. 99 Jul. 00
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ADA PROJECTS - Continued

Cost for ADA Corrections Completion Date
Difference
between
Budget &
Budget Actual Difference Actual
Facility (Priority Group x = Complete | Transition Plan * = Est. Cost over/(Under) Over/(Under) Status Estimate Actual
40. Hudson Park restrooms, new restrooms (-) X $300,000 $300,000 Complete Jan. 99 May.01
41. DTM R.R. Rehab. D2 X $50,000 $50,000 Complete Sept. 98 Apr. 99
42. DTM R.R. ADA Modif. D5 X $48,700 $48,700 Complete Jul.99 Dec.99
43. Duck Pond Tot Lot X $50,000 $50,000 $0 Complete Jul.01 Aug.01
FY 97-98 Totals $1,300,000 $849,900 $1,409,581 $559,681 $109,581
Running Totals $4,399,000 $4,601,200 $6,118,231 $1,517,031 $1,719,231
FY 98-99 CDBG Funds $600,000
GPF/Cable Franchise/PRM $700,000
Westside Funding $375,000 (Hudson Park & Westside Health)
44. West Facility Center (5) $87,000 $87,000 * $0
ADA facility upgrade In Progress May. 01
Play Equipment X Construction complete Jul.01 Sept.01
Elevator Construction complete Feb. 02 Feb. 02
45. Admiral Kidd $30,000 $300,000 $270,000 In Progress Jan. 03
Parking lot, R.R., soccer field
Teen ctr. Basketball/tennis crt. Baseball field
46. Whaley Park (switched w/Pan American Park) (4) $216,000 $216,000 * $0
Phase | In Progress Feb. 03
Phase Il In Progress Nov. 02
Phase IlI In Progress May. 03
47. Central Facilities (5) $99,000 $99,000 * $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete Jul.01 Sept.01
48. North Facilities (5) $64,000 $64,000 * $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete May. 02 Jul. 02
In progress; final drawing
49. Los Altos Branch Library (5) $22,800 $22,800 * $0 completed Oct. 01

Page 4 of 10




ADA PROJECTS - Continued

Cost for ADA Corrections

Completion Date

Difference
between
Budget &
Budget Actual Difference Actual
Facility (Priority Group) x = Complete | Transition Plan *=Est. Cost Over/(Under) Over/(Under) Status Estimate Actual
50. El Dorado Branch Library (5) $41,800 $41,800 * $0 In progress Mar. 02
51. Bayshore Branch Library (5) $33,800 $33,800 * $0 In progress Mar. 02
52. Dana Branch Library (5) $64,300 $108,600 * $44,300 In pre-construction stage Oct. 01
53. Ruth Bach Branch Library (5) $66,000 $106,000 * $40,000 In progress Oct. 02
Project to follow Ruth Bach ADA
54. Brewitt Branch Library (5) $41,000 $41,000 * $0 Improvements
55. Alamitos Branch Library (5) $32,100 $32,100 * $0 In preliminary stages
Finalizing design consultant
56. Martin Luther King Park (4) $153,000 $153,000 * $0 negotiations.
57. City Hall - 8th FI. Restrooms $40,000 $40,000 * $0 In preliminary stages Jul. 01
FY 98-99 Totals| $1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
Running Totals| $6,074,000 $5,592,000 $7,463,331 $1,871,331 $1,389,331
FY 99-00 CBDG Funds $600,000
General Purpose Fund $700,000
NLB Tax Increment $200,000 (Schrer Park)
WLB Tax Increment $300,000 (Admiral Kidd Park)
State grant $400,000 (Play Equipment)
58. City Hall - 10th fl restrooms $40,000 $40,000 * $0 Jul. 01
59. City Hall - 9th fl restrooms $40,000 $40,000 * $0 Jul. 01
60. City Hall Lincoln Park $0 In preliminary stages
61. Scherer Park (7) $241,000 $241,000 * $0 In Progress
62. Rancho Los Cerritos (5) (switched w/Veterans) $112,500 $112,500 * $0 Construction 100% complete; Aug.01 Aug.02
63. Marine Park/Mothers Beach (5) $66,000 $40,000 * -$26,000
64. El Dorado Park East (6) $309,000 $309,000 * $0
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ADA PROJECTS - Continued

Cost for ADA Corrections Completion Date
between
Budget &
Budget Actual Difference Actual
Facility (Priority Group) x = Complete | Transition Plan *=Est. Cost Over/(Under) Over/(Under) Status Estimate Actual
65. Rancho Los Alamitos (5) $33,000 $33,000 * $0
66. Heartwell Park (6) $241,000 $241,000 * $0 In Progress
Play Equipment Apr. 02
Walkway/Fixed sitting area Apr. 02

67. Recreation Park (King Tennis/Rogers Field/Lawn Bowling) $304,000 $304,000 * $0 In Progress
68. DTM R.R. Rehab

D1 X $14,000 $50,000 * $36,000 Complete Aug.00 Mar.01

D3 X $12,000 Complete Apr.01 Jun.01

D4 X $16,000 $50,000 * $34,000 Complete Aug.00 Mar.01

D6 X $31,000 Complete Apr.01 Jun.01
69. DTM R.R. Rehab

D7 Awaiting signatures Dec. 02

D8 On hold (lack of funds)

FY99-00 Totals $2,200,000 $1,459,500 $1,460,500 $1,000 ($739,500)
Running Totals $8,274,000 $7,051,500 $8,923,831 $1,872,331 $649,831
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ADA PROJECTS - Continued

Cost for ADA Corrections

Completion Date

Difference
between
Budget &
Budget Actual Difference Actual
Facility (Priority Group) x=Complete | Transition Plan *=Est. Cost Over/(Under) Over/(Under) Status Estimate Actual
FY 00-01 CDBG Funds $600,000
General Purpose $1,150,000
70. Conv. Ctr.: (All remaining corrections) $767,100 $767,100 $0
Ctr. Theatre Aisle Rail* X $6,000 $6,000 $0 Complete May.01 Jun.01
71. Conv. Ctr. (Remaining ADA improvements) In preliminary stages.
Signing
Restroom Partitions
Service Elevator
Ticket Window
Main Entrance Thresholds, etc.
72. All remaining parking lots $48,000 $48,000 $0 In progress
73. Airport Main Terminal & Parking $139,800 $139,800 $0 In progress
74. Bixby Knolls Park $88,500 $88,500 $0 In progress
75. Public Service Admin. Office & Building $3,000 $3,000 $0 In progress
76. S.E. Resource Recovery $4,800 $4,800 $0 In progress
77. Alamitos Park $12,000 $12,000 $0 In progress
78. Channel View $4,500 $4,500 $0 In progress
79. Marina Vista Park $34,500 $34,500 $0 In progress
80. Public Restroom, B-5 Coronada & Ocean $42,000 $42,000 $0 In progress
81. Public Restroom, B-6 Granada & Ocean $46,500 $46,500 $0 In progress
82. Public Restroom, B-7 Claremont & Ocean $27,000 $27,000 $0 In progress
83. Alamitos Bay Marina Basin 6 $15,000 $15,000 $0 In progress
84. Chittick Field $43,500 $43,500 $0 In progress
85. Video Annex $3,000 $3,000 $0 In progress
86. Bella Flora Fountain $9,000 $9,000 $0 In progress
87. Los Altos Plaza X $5,800 $5,800 $0 Complete Oct. 00 May. 01
88. Site to be determined $456,000 $456,000 $0
* money taken out from No. 83-sites to be determined ($6,000) ($6,000) $0
FY 00-01 Totals| $1,750,000 $1,750,000 $1,750,000 $0 $0
Running Totals| $10,024,000 $8,801,500 $10,673,831 $1,872,331 $649,831

*money taken out from No. 83-sites to be determined
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FACILITIES RECAP

ADA P

ROJECTS - Continued

Cost For ADA Corrections

Completion Date

Difference
Between
Difference budget &
Facility (Priority Group) Budget Transition Plan Actual Over/(Under) Actual Status Estimate Actual
FY 94/95 $300,000 $191,000 $516,870 $325,870 $216,870
FY 95/96 $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
FY 96/97 $700,000 $916,000 $1,096,316 $180,316 $396,316
FY 97/98 $1,300,000 $849,900 $1,409,581 $559,681 $109,581
FY 98/99 $1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
FY 99/00 $2,200,000 $1,459,500 $1,460,500 $1,000 ($739,500)
FY 00/01 $1,750,000 $1,750,000 $1,750,000 * $0 $0
FUNDING OF PRIORITY FACILITIES - TOTAL TO DATE $10,024,000 $8,801,500 | $10,673,831 $1,872,331 $649,831

Note: Many facilities are completed in phases. The date indicated for "completed” is when the final correction is completed.
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ADA PROJECTS - Continued
Curb Ramps and Bus Stops

Completion Date
Actual Cost Priority Group
Project Funding Source Budget (* = Est. Cost) (Bus Route) Project Status Estimate Actual
FY 94-95 $500,000 Budgeted for Curb Ramps
Curb Ramps Gas Tax $500,000 $370,000 * |Complaints Complete Jan. 96
Total $500,000 $370,000
Running Total $500,000 $370,000
FY 95-96 $500,000 Budgeted for Curb Ramps and $500,000 Budgeted for Bus Stops
Curb Ramps Gas Tax $500,000 $500,000 * |1,2, & Complaints Complete Sept. 97
Bus Stops - Phase | Prop A $500,000 $246,000 * |L.B. Transit Complete Feb. 97
Bus Stops - Phase Il Prop A $108,000 * [L.B. Transit Complete Nov. 96
Bus Stops - Phase I Prop C $55,200 * |1 (Route 51/52) Complete Feb. 97
Total $1,000,000 $909,200
Running Total $1,500,000 $1,279,200
FY 96-97 $500,000 Budgeted for Curb Ramps and $125,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $500,000 $530,000 * |1, 2, 3, & Complaints | Complete Dec. 97
1 & 2 (Routes 52, 91-
Bus Stops Prop A $125,000 $240,000 * [94,111,112,121) |Complete Jul-98
Total $625,000 $770,000
Running Total $2,125,000 $2,049,200
FY 97-98 $825,000 Budgeted for Curb Ramps and $700,000 Budgeted for Bus Stops
1,2,3,4, & Contract
Curb Ramps along Bus Routes Prop C $400,000 $330,000 * |Complaints awarded Jun-99
Curb Ramps Gas Tax $50,000 $50,000 |Complaints Complete Jul. 98
Westside Tax $175,000 $175,000 |8 Complete Oct. 98
Gas Tax $200,000 $200,000 |Complaints Complete Feb. 99
3,4,56,&7 Under
(Routes 41-45, 61, |construction -
Bus Stops Prop A $700,000 $760,000 |62) 10% May-99
Total $1,525,000 $1,515,000
Running Total $3,650,000 $3,564,200
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ADA PROJECTS - Continued
Curb Ramps and Bus Stops

Actual Cost

Priority Group

Completion Date

Project Funding Source Budget (* =Est. Cost) (Bus Route) Project Status Estimate Actual
FY 98-99 $500,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $250,000 $250,000 * Complete May-00
Curb Ramps Gas Tax $250,000 $250,000 * |Complaints Complete Mar. 00
Bus Stops Prop C $250,000 $250,000 * |misc. bus stops Complete May-00
Under
construction -
Bus Stops Prop A $500,000 $500,000 * |Remaining bus stops |95% Jun-00
Total $1,250,000 $1,250,000
Running Total $4,900,000 $4,814,200
FY 99-00 $900,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $650,000 $650,000 * Scoping work
Curb Ramps Gas Tax $250,000 $250,000 * |[Complaints Scoping work
Bus Stops Prop C $250,000 $250,000 * |misc. bus stops Scoping work
Bus Stops Prop A $500,000 $500,000 * [Remaining bus stops [Scoping work
Total $1,650,000 $1,650,000
Running Total $6,550,000 $6,464,200
FY 00-01
Curb Ramps Gas Tax $1,250,000 $1,250,000 *
Bus Stops Prop C $250,000 $250,000 *
Curb Ramps along Bus Routes Prop A $50,000 $50,000 *
Total $1,550,000 $1,550,000
Running Total $8,100,000 $8,014,200
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